

Process Integration Note

How the expanded Problems-We-Solve catalogue and its discovery assets wire into the AI-Automation PM framework — the spine, one canonical taxonomy, where each asset belongs, and the exact edits to make.

Document: Internal integration & reconciliation note

Reads with: Phase 0 Master Overview Index · Pricing Calculator · Phase 1 Discovery · Phase 2 Scope

Version: v01

1. The spine is already documented

The framework already defines the exact sequence we described. Phase 0's Phase Cycle Overview and Handoff Map run: Pre-engagement Fit-Check → Phase 1 Discovery → Phase 2 Scope/MVP → Phase 3 Blueprint → Phase 4 Build → Phase 5 Testing → Phase 6 Go-live/Managed → Phase 7 Client Comms, with Decision Log, Risk Register, Pricing and Workflows running throughout. “Do not promise a solution too early” is written into Phase 1; “prevent scope creep” into Phase 2. Nothing about the sequence needs inventing — only the new assets need wiring in.

The rule to remember: discovery collects and places; it never designs or commits. Fit-Check is the gate that keeps out-of-shape work out; Phase 2 is where commitment happens.

2. Where each new asset belongs

Asset	Framework role	Phase / when	Status
Pattern Catalogue	Fulfils the planned “Automation Category Reference”	Phase 1–2 + reference	Built — flip To Build → In Use
Discovery Reference	PM aid during the Interview Script	Phase 1 (in the room)	New — add to index
Scoping Worksheet	Per-process capture; feeds Quick Diagnostic + pricing adders	Phase 1 → Pricing	New — add to index
Flow diagrams (SVG/PNG + flows PDF)	Design reference (Workflows Library companion) + discovery visual	Phase 1 & 3	New — add to index
Taxonomy reconciliation	Canonical 4×19 map	Phase 0 reference	Draft → finalise to 19

3. One canonical taxonomy (fixes the 6 / 10 / 19 split)

Three counts exist today: the Fit-Check / reconciliation diagram shows 6 areas; Phase 1's Quick Diagnostic Q0 lists 10 automation types; the site now has 19 sub-processes. Adopt one canonical map — 4 groups × 19 sub-processes (the catalogue) — and treat the 6 and 10 as legacy views that roll up into it. The original 10 are unchanged; the 9 additions are new. Keep the mapping so historical pricing examples still line up.

Group	Sub-processes (canonical 19; * = new)
Communication & Customers	Communication & Intake · Customer Support · Scheduling & Booking · Feedback & Reviews *
Sales & Growth	Lead & Sales Pipeline · Content & Marketing · E-commerce & Fulfilment · Quotes & Proposals * · Renewals & Retention *

Documents & Finance	Document & Data Processing · Finance & Admin · Contracts & Agreements * · Procurement & Suppliers * · Compliance & Filing *
Operations & Insight	Internal Operations · Reporting & Analytics · People & Hiring * · Quality & Process Monitoring * · Knowledge & SOPs *

The original 10 (Quick Diagnostic Q0) = the ten non-starred items above. Fit-Check's 6 areas each collapse one or more of these; expand them to the 19 (or keep 6 as a coarse pre-screen that maps to the 19).

4. Pricing & boundary: the vocabulary already matches

No formula changes are required. The scoping worksheet is the front-end for the calculator; our tiers are the packages; our scope boundary is the Phase 2 boundary. Record these mappings:

Catalogue tier	Framework package
Base	Basic — rule-based intake, capture/route/file, low risk
Base + triage	Pro — AI classification + drafted reply + human approval queue
Multi-branch	Pro / Managed — several checks; monitoring/reporting → Managed
(beyond our shape)	Agentic — autonomous multi-step; our guardrail rules most of this out

Tiers ↔ packages

Worksheet dial	Complexity Reference adder
Trigger / channels	Extra data sources / triggers (per source)
Draft or act (per output type)	AI generation steps (per generation type)
Systems touched (CRM, etc.)	CRM integration (per CRM)
Human gates	Approval workflow (per approval path)
Reporting	Reporting layer (yes/no)
Sensitivity (Fit-Check Q5 / Diag Q3)	Sensitive data (×1.3–×1.7 multiplier)

Dials ↔ complexity adders

Scope boundary ↔ Automation Boundary. Each catalogue pattern's Scope boundary (VD automates X · stays human Y) is the default template for Phase 2's existing Automation Boundary matrix (AI may classify / summarise / draft / send / update CRM + approval rule). Same concept: the catalogue is the generic default, Phase 2 is the per-client instance. Seed Phase 2 from the catalogue.

5. Change-list — what to edit, where

- Phase 0 File Index: flip “Automation_Category_Reference” from To Build → In Use and point it at vd-pattern-catalogue (docx/pdf, now 4 groups / 19 sub-processes, not xlsx). Add rows for Discovery Reference, Scoping Worksheet, and the Pattern Flow Diagrams PDF.
- Phase 0 File Index: correct stale versions — Phase 1 shows v5 (actual v6), Phase 2 v2 (actual v3), Pricing v6 (actual v10). Align the index to the real filenames.
- Phase 1 Quick Diagnostic (Q0 list) and Automation Methods: extend the 10 types to the 19 — add Feedback & Reviews, Quotes & Proposals, Contracts & Agreements, Renewals & Retention, Procurement & Suppliers, Compliance & Filing, People & Hiring, Quality & Process Monitoring, Knowledge & SOPs.
- Fit-Check & the reconciliation diagram: replace the 6-area / 10-category language with the canonical 4 groups / 19 sub-processes; keep the roll-up mapping.
- Pricing Calculator: no formula change. Optionally add the 9 new sub-processes to Example Quotes and tag each catalogue entry with its package (per section 4).

- Phase 2: note that the catalogue Scope boundary seeds the Automation Boundary defaults for each pattern.
- _VDAIA_Processes folder: remove temp/junk (~\$-discovery-reference_v2.docx lock, vortexdeep-flows copy.pdf, vortexdeep-flows_temp.pdf); keep the canonical set; add the README (provided alongside this note).

6. Discovery day — what to open (grounded in the framework)

Before the call: Fit-Check passes (gate). In the room: open the Discovery Reference (your aid) and the Interview Script; capture each candidate process on a Scoping Worksheet; confirm the group/sub-process against the Pattern Catalogue; mark the scope boundary out loud. After the call: the worksheet dials roll into the Quick Diagnostic and the Pricing Calculator; the Discovery Summary is written for the client; Phase 2 locks scope using the In/Out and Automation Boundary sheets. Per-project direction lives in the Quick Diagnostic; per-process detail lives on the worksheets that feed it.