
How We Work

VORTEXDEEP · AI AUTOMATION FOR SMALL BUSINESS

Every project follows the same phase-gated structure. Each phase produces a written output. Nothing moves forward without your explicit sign-off. Human control is not a feature — it is the default.

THE SIX PHASES

01	PHASE 01 Discovery	We listen before we propose. In a structured interview we map your current situation, pain points, data flows, and constraints — without assumptions. <i>You receive: Discovery Summary (internal + client-facing excerpt)</i>
02	PHASE 02 Scope & MVP Design	Together we decide exactly what gets built first. Everything else is documented as Later — not lost, just protected from scope creep. <i>You receive: MVP Scope Confirmation — your written approval before build begins</i>
03	PHASE 03 Solution Blueprint	We design the automation in full detail: workflow steps, routing rules, tools, data fields, approvals, fallback logic. No surprises in build. <i>You receive: Blueprint Summary — signed off before a single line is configured</i>
04	PHASE 04 Build	We build the agreed scope only. Nothing added without written agreement. Human review points are built in from the start. <i>You receive: Working MVP, ready for your validation</i>
05	PHASE 05 Validation	We test against normal cases, edge cases, and failure scenarios. You test against your real-world expectations. Go-live only on mutual agreement. <i>You receive: Test Results Summary — Go / No-Go decision</i>
06	PHASE 06 Go-live & Managed Service	Your automation goes live. We monitor, support, and improve it monthly. You receive a plain-language monthly report. <i>You receive: Monthly Service Report — every month, no technical jargon</i>

Phase-gated Nothing progresses without written sign-off.	IP-protected Your data and our methodology stay separate.	Human-first Every automated action has a defined human override.	Plain language Every deliverable is written for a business owner, not a developer.
--	---	--	--

Your Project

VORTEXDEEP · PROJECT SUMMARY

CLIENT & PROJECT

Client	MG Red Shift Switzerland
Contact	Maciek Szczech, Business Owner / Internal Reference
Project type	AI Triage Automation v5.0 - Website Form + Direct Email Intake
Fit Check	GOOD FIT - 04 July 2026
Prepared by	Maciek Szczech, VortexDeep
Date	04 July 2026

AGREED SCOPE

What we automate	Website form + direct mailbox intake -> source detection -> normalization -> AI-assisted classification -> routing -> logging/folder handling -> optional draft preparation for human review.
Out of scope (Phase 1)	Auto-send without approval, WhatsApp/Instagram intake, advanced CRM write-back, agentic actions, external distribution management, underlying automation platform access and full technical handover.
Tools / systems	Website form, client mailbox connection, VortexDeep-managed automation platform, AI-assisted classification service, internal logging/reporting, email labels/folders and error route. Project-specific API/cost tracking is recommended for production. Provider names and workflow methodology remain internal unless required for legal/data-processing review.
Data handled	Website fields plus email metadata: sender, recipient, subject, body, phone/WhatsApp, source type, message ID, timestamp, duplicate status and processing status.
Human review points	Human approval before customer-facing action. Direct-email classifications and any draft replies are reviewed before sending.

INDICATIVE TIMELINE & INVESTMENT

Estimated setup	Indicative: 3-4 weeks total for v5.0 including email branch, normalization, duplicate prevention, fallback rules, error handling and extra validation.
Setup investment	Setup investment: CHF 4,400-5,000 total if built as v5.0 from the start. If added to v4.0 later, email-branch change request: CHF 900-1,500 depending on complexity.
Monthly managed service	Monthly managed service: CHF 1,750-1,900 / month. Direct-email branch add-on value: CHF 150-300 / month. Platform/API usage should be covered by a fair-use allowance or charged separately for higher volume.
Payment terms	50% on Blueprint sign-off - 50% on Go-live
Contract	Fixed scope setup - Managed monthly service with 1-month notice

NEXT STEP

Use this document when both structured website submissions and direct incoming emails must be covered by the same AI classification and routing logic.

NOTES

Pricing rationale: v5.0 adds a second intake source. Direct email requires mailbox intake logic, normalization into the same data model as the website form, duplicate prevention, fallback keyword logic, labels/folders, error handling and additional test cases. VortexDeep operates the automation as a managed service. The client receives the agreed business outputs, summaries, reports and phase deliverables. Access to the underlying automation platform, internal scenario structure,

reusable prompt logic, routing methodology and technical implementation files is not included in this managed-service scope. Any full technical handover would require a separate Build & Transfer agreement.

Client signature & date

VortexDeep — Maciek Szczech

This document is confidential and prepared for the named client only. · vortexdeep.ch · info@vortexdeep.ch